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WESTCHESTER COUNTY BOARD OF LEGISLATORS

COMMITTEE ON ENVIRONMENT

MINUTES: April 12, 2010

MEMBERS: Chair: Harckham; Legislators: Abinanti, Kaplowitz, Maisano,
Myers, Rogowsky, Testa.

IN ATTENDANCE: STAFF: C. Crane, L. Goldstein; GUESTS: WCDEF Comm'r.
T. Lauro; M. Wallach (CCE) [list of other attendees on file]

Committee on Environment called to order at 3:40 pm.

Item(s) Discussed: Sound Shore WWTP Upgrades

Chair Harckham opened the meeting with a discussion of the upgrades to the
WWTPs associated with the NYSDEC consent order and welcomed WCDEF
Commissioner Tom Lauro. Commissioner Lauro described the background in
development of the 2008 consent order, which requires an upgrade to the Mamaroneck
and New Rochelle WWTPs for nitrogen removal and treats nitrogen discharges from all
four Sound Shore WWTPs under one limit (‘bubble’).

The Mamaroneck WWTP design was timely completed and received ARRA loan
forgiveness of $27.5 million. The estimated installation of construction is $26.7 million,
and the media pre-purchase is $6.5 million. The total project cost is presently $45
million, which is $10 million less than previously estimated. As well, the project received
about $3 million in green infrastructure grants. Residents will will likely see tax
increases beginning in 2012. The contractor presently has a staging area adjacent to
the WWTP, at Harbor Island Park. The construction at Mamaroneck WWTP must be
complete by Dec. 31, 2012 and in compliance by June 30, 2013.

Commissioner Lauro explained that the New Rochelle WWTP upgrade is
underway, with the upgrade being divided into a nitrogen removal (BNR) component
and a non-BNR component. The non-BNR construction was bid and Yonker
Contracting received the award. Although the non-BNR design was timely completed to
be eligible for ARRA funding, there was no ARRA funds available for this project. The
design for the BNR component must be completed by the end of this year. In response
to Chair Harckham’s question on achieving compliance, Commissioner Lauro replied
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that it is difficult to know, as the systems are biological processes. However, some data
indicate that higher treatment levels are being observed (< 3 mg/L effluent nitrogen).

Upon query by Leg. Maisano, Commissioner Lauro stated he has not yet seen
major advances in BNR technology, only minor improvements. As well, possible
nitrogen effluent trades with Nassau County do not appear likely because the Great
Neck WWTP will be upgraded rather than diverted to the south shore of Long Island.
However, the county’s 2008 consent order has a similar timeline with New York City,
which leaves some time (between 2014-2017) to see if potential nitrogen trades with
New York City may be possible.

Leg. Rogowsky commented that the previous infiltration and inflow (I/I) work had
been conducted to address excess flow, which is a significant impact to the WWTP,
now requiring plant expansion. Commissioner Lauro stated that the previous county
SSES work and I/l remediation helped to mitigate the problem at the time (1994), but
conditions have deteriorated somewhat since then, such as increased inflow (sump
pumps) from residences. Leg. Abinanti commented that the I/ problem is related to
flooding problems. Chair Harckham stated that the committee would consider this
subject at a future date.

In response to Leg. Rogowsky’s questions, Commissioner Lauro stated that a
consultant is conducting a computer model to estimate non-point source contributions to
Long Island Sound. Leg. Myers noted the consultant would also be reporting to the
Flood Action Task Force. In addition, Commissioner Lauro stated that NYSDEC has
not yet revised the nitrogen TMDL for Long Island Sound, but some studies suggest a 3
mg/L total nitrogen limit. To meet the consent order requirements, the County is now
installing the limits of technology, but this may result in a slightly higher effluent amount
(range between 3-4 mg/L).

Matt Wallach, Citizens Campaign, stated that collaboration with some
municipalities could be productive because these local governments are also looking at
their stormwater runoff and infrastructure (e.g., Port Chester). Commissioner Lauro
noted that they are sharing some data and staying in touch with communities. Chair
Harckham inquired about the environmental benefit projects in the consent order.

Commissioner Lauro responded that the automatic tidal gate at Manursing Lake has
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been installed and the wetlands restoration there should be completed by June, pending
NYS Department of State approval. In addition, a remediation project is in its design
phase. Overall, the environmental benefit projects are on schedule.

Upon the motion of Leg. Abinanti, seconded by Leg. Kaplowitz, the Committee
approved the meeting minutes of March 15, 2010 and April 5, 2010 (all in favor). Upon
the motion of Leg. Myers, seconded by Leg. Testa, the Committee voted to adjourn (all
in favor). The meeting ended at approximately 4:15 p.m.

[audio recording of the meeting is on file]



